Shinnecock Inlet, NY

US Army Corps

of Engineerse

New York District Jetty/Revetment Repair/Reconstruction
FACT SHEET MARCH 2003

DESCRIPTION: Repair of jetty and revetment on the western side of inlet during FY 01, with possble
maintenance dredging of inlet with placement of materid dong the shordine west of the west jetty.

AUTHORIZATION/PROJECT DESCRIPTION: The Shinnecock Inlet was adopted by
the Rivers and Harbors Acts of 1960. The exigting project in the Shinnecock Inlet includes the following channds:

a An entrance channd, 10 ft. degp (MLW), 200 ft. wide, from that depth in the Atlantic Ocean to the Shinnecock Bay,
length approximately 0.7 mile; an inner channdl, 6 ft. deep, 100 ft. wide, to the Long Idand Intracoasta Waterway,
length approximately 1 mile.

b. A deposition basin consists of abasin 20 ft. deep (ML W), 600 ft. wide and 600 ft. long starting
approximately 200 ft. south from the southern end of the west jetty. It then widens through a 100 ft. long
section up to an 800 ft. width, this 800 ft. wide section is approx. 2,100 ft. long.

c. Rehabilitation of the exigting jetties and revetments.

STATUS. Advanced maintenance dredging of the channe and deposition basin was last completed
September 1998, when gpproximately 440,000 cubic yards of materiad were removed. A condition survey of
the channd, completed in April 2002, indicated that gpproximately 220,0000 cubic yards of shoding in the
entrance channdl had occurred since the last maintenance dredging. Plans and specifications are complete,
however, due to the lack of a sufficient quantity of materid to be dredged maintenance dredging will be
deferred until September 2003. Partia reconstruction of the west jetty was completed in 1993. Since 1993
some deterioration of the trunk of the jetty has been observed. In addition, further damage has occurred to the
revetment north of the portion of the jetty that was not rehabilitated in 1993. A bid opening was held on 27
March 2001 to perform rehabilitation on the western jetty. A contract for $3,599,565 was awarded to Seaboard
Marine Corporation on 20 June 2001 for the rehabilitation of the western jetty. The Notice to Proceed was
issued on 26 July 2001. The Pre-Construction Meeting was held on 30 July 2001. Mobilization and
rehabilitation of the jetty began after Labor Day. On July 3, 2002 the Seaboard Marine Corporation was
terminated for default. The surety company has taken over the project, and has contracted to complete the
project with Newborn Construction in November 2002. The project is expected to take fifteen months to
complete. At present Newborn Construction has partially completed 270 feet of repairs to the jetty, initiated
work on another 100 feet of the jetty, and removed the sheet piles driven by the previous contractor in theinlet.
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